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1 Introduction 
The main objective of the HyFLEET:CUTE project (January 2006 – December 2009) was to 
demonstrate hydrogen powered buses and their hydrogen infrastructures in everyday 
operation. 33 fuel cells buses and 14 buses with internal combustion engines ran in revenue 
service in ten cities on three continents (Amsterdam, Barcelona, Beijing, Berlin, Hamburg, 
London, Luxembourg, Madrid, Reykjavik and Perth / Western Australia). 
This paper focuses on the experiences with on-site hydrogen infrastructure operation. 
Information on other project aspects can be found in an overall report [1]. Each infrastructure 
plant had a hydrogen refuelling station (350 bar rated pressure). The majority also comprised 
a unit for on-site generation of the fuel (water electrolysis, or steam reforming of liquefied 
petroleum gas or natural gas).  
Figure 1 shows a generalised schematic of the HyFLEET:CUTE infrastructure facilities. The 
details of individual installations varied significantly. 
 
Figure 1: Generalised schematic of the HyFLEET:CUTE hydrogen infrastructures. 
Hydrogen was supplied by truck from external sources or generated on site from 
electrolysis of water, or by steam reforming of natural gas or liquefied petroleum gas 
(LPG). It was compressed, stored, and dispensed on demand to the buses. Dispensing 
required a pressure differential between the on-site storage and the vehicle tanks. In 
general, filling commenced using the pressure differential due to the empty bus tanks 
(decanting) and was completed with a booster compressor (booster mode). Some sites 
operated with decanting or booster mode only.  
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2 Performance Indicators 
Qualitative and quantitative performance indicators were defined as part of the project’s 
Assessment Framework. For a coherent analysis across all sites, the Production Unit and 
Station Unit as sketched in Figure 1 had to be treated individually. In particular, a meaningful 
comparison of facilities with and without on-site production of hydrogen only became 
possible this way. A similar set of indicators was first used in the CUTE project [2]. 
Quantitative indicators include: 
 Availability of the Production Unit and of the Station Unit, respectively 
 Distribution of downtime hours with respect to cause (such as maintenance, hydrogen 
supply, compressors and dispensing equipment)  
 Specific energy demand of the Production Unit for on-site hydrogen generation 
including purification and drying 
 Specific energy demand of the Station Unit for hydrogen, compression, storage and 
dispensing 
 Efficiency of the entire on-site hydrogen supply chain 
 Difference between hydrogen supplied (external delivery and/or on-site production) 
and hydrogen dispensed (“losses of hydrogen”). 
The scope of this paper is not to give a full account of all operating details of each of the sites 
but to provide an overview of findings and learnings. Girón [3] presented a thorough 
evaluation of the hydrogen refuelling installation in Madrid during the CUTE project. 
3 Key Data 
Most cities operated their three fuel cell buses and infrastructure for a one-year period as a 
continuation of their activities under the CUTE [4], ECTOS [5] and STEP [6] projects. A few 
of them extended their period of operation beyond the schedule of HyFLEET:CUTE 
voluntarily and at their own expenses. The Hamburg fleet with up to nine buses remained in 
service during the entire project. Berlin was the only site where a new hydrogen production 
and refuelling facility was built for HyFLEET:CUTE. It served a growing fleet of up to 14 
buses with internal combustion engines from June 2006 plus two stationary fuel cells and 
vehicles outside the project (the latter with both liquid and gaseous hydrogen). 
More than 344.000 kg of hydrogen were dispensed to the project buses between during over 
13.960 fillings (January 2006 – November 2009). When also considering figures from CUTE, 
ECTOS and STEP, about 574.000 kg of the fuel were distributed to the vehicles from 2003 to 
end of 2009. 
Under HyFLEET:CUTE, more than 170.000 kg of hydrogen were generated on site, mainly 
from water electrolysis. About 240.000 kg liquid and gaseous hydrogen were trucked in. 
260 Proceedings WHEC2010
4 Example Performance Indicators: Availability of the Station Unit and Downtime 
Causes1 
The average availability of the Station Units was 89,8% with the individual sites ranging 
between 61% and 99,6%. In fact, all Stations Units but one were operational for 80% of the 
time or more. 
Calculation of this indicator was based on counting the time hours (unit not operational) and 
subtracting them from the total operating period on a “24 hours / 7 days per week” basis.  
It is important to distinguish root causes for downtime. Ideally, downtime would be caused by 
(scheduled) maintenance.  
Figure 2 shows that downtime across all sites was dominated by five factors that contributed 
more than 90% of all downtime hours. Problems with Production Units and compressors 















Figure 2: Normalised distribution of downtime hours of the Station Units with respect to 
cause. 
As the operating period was different at the individual sites, downtime hours were 
normalised to one year. “Maintenance” stands for scheduled maintenance; “Safety 
Concerns” for periods when the station was technically OK but taken out of service due to 
safety concerns; all other categories stand for failure and repair of the components and 
their auxiliaries as stated. 
                                                
1 Figures in this section are based on data between January 2006 and December 2008 when 
operation was planned to end at the last site (Berlin) according to the project schedule. Note that 
the Berlin partners continued their demonstration activities on a voluntary basis, similar to other 
HyFLEET:CUTE cities, as mentioned. 
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The issues with hydrogen supply affected bus operation (usually “no fuel”) but, from 
perspective of the Station Unit, were an external cause rather than being connected to 
technical difficulties with the Unit itself. Disregarding such “external problems” with hydrogen 
supply, the Station Units display an average availability of 93,8%, with each of them 
accomplishing of 89% or better.  
“Hydrogen compressors”, including a cryogenic pump for liquid hydrogen in London, is the 
only category with contributions from all project sites. This is a matter of great concern since 
the compressors constitute the “heart” of the station units.  
The dispensing equipment only caused 6% of all downtime and therefore less than 
maintenance. However, any matters related to these components deserve special attention 
since they constitute the “user interface”. 
Comparison with the findings under the CUTE project reveals that similar types of problems 
prevailed. [2] 
5 Lessons Learned 
5.1 Production units 
Electrolysers performed well overall. In particular, there were no problems with the core of 
the plant, i.e. the stack. The only major issue was corrosion in the lye loop of the Hamburg 
unit. Flexible operation is technically feasible. Energy consumption should be reduced in the 
future (stack and auxiliaries). As a rule of thumb, a well-maintained system can operate 
without difficulties.  
The reformers failed to meet expectations. Severe problems with the core of the plant, the 
reformer tubes, were faced both in Berlin (feedstock: liquefied petroleum gas) and Madrid 
(natural gas). Process temperatures tended to exceed the allowed limits. In Madrid, 
auxiliaries caused significant downtime as well.  
Start-stop cycles of reformers are energy and time consuming. Instead, the units were 
usually operated at part-load when the hydrogen storage was running full. Surplus hydrogen 
often had to be vented. Part-load operation reduced process efficiency. Flexible operation of 
the reformers therefore remains a big issue. 
5.2 Station units 
Availability of the Station Unit was most severely affected by on-site Production Units. 
Accordingly, arrangements for backup supplies by trailer delivery are vital. 
The main internal factor reducing availability was hydrogen compressors, as mentioned. 
Redundancy would be beneficial but it is a cost issue.  
5.3 Entire hydrogen supply chain 
Sites with on-site electrolysis displayed an efficiency of the supply chain of about 50% (total 
end energy consumption divided by the energy content of the total amount of hydrogen 
dispensed).  
Inaccuracies of hydrogen meters were proven or suspected at individual sites. This kind of 
unreliability also impeded quantifying losses of hydrogen due to (de-) pressurisation of pipes 
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and hoses, purging, regeneration of driers, boil-off etc. These known mechanisms can sum 
up to significant amounts. 
In HyFLEET:CUTE, hydrogen impurity (i.e. not according to specifications) was not a matter 
of great concern, unlike in CUTE. 
6 Outlook 
The challenges of the future include: 
 Hydrogen compressors, the most critical component at present 
 Durable dispensing equipment (nozzles, hoses, etc.) and hydrogen meters in 
particular 
 Improved system integration, standardisation and simplification 
 Increasing energy efficiency and reducing hydrogen losses 
 Accounting for variable load patterns, intermittent and part-load operation 
Modular design is required for scaling up hydrogen infrastructure facilities with growing fleets 
and increasing intensity of operation. Manufacturers need to advance on series development 
for infrastructure. 
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